

SMARTCHASHI

PRODUCT ROADMAP



STRATEGIC RELEASE PLAN • 2026-2028

CONFIDENTIAL

VISION & OBJECTIVES

Guiding Principles for Product Execution

STRATEGIC VISION

SmartChashi delivers a unified agricultural intelligence platform built for emerging markets. Our roadmap combines farmer-centric innovation, AI excellence, and resilient infrastructure to become the trusted digital assistant for every grower. The 2026-2028 plan prioritizes dependable releases, measurable value, and disciplined governance for enterprise-grade rollout.

OBJECTIVES 2026-2028

CUSTOMER IMPACT

Ensure product releases deliver measurable agronomic gains, reduce losses by 25%, and expand platform accessibility to 20 languages across priority regions.

OPERATIONAL EXCELLENCE

Standardize release governance with quarterly planning cadences, shared KPIs, and risk-managed deployments backed by automated testing and monitoring.

INNOVATION VELOCITY

Maintain two-week sprint cycles, deliver major quarterly releases, and introduce at least three breakthrough capabilities per year that strengthen market defensibility.

REVENUE ALIGNMENT

Tie roadmap epics directly to monetization levers, targeting 200% ARR growth while keeping customer acquisition cost under \$15 and improving ARPU annually.

SUCCESS CRITERIA

Metric	2026 Target	Measurement Method
Platform Availability	99.5% uptime	24/7 synthetic monitoring across 12 regions
Farmer Net Promoter Score	+60 NPS	Quarterly double-blind surveys and in-app pulse checks
Time-to-Value	< 7 days	Activation funnel instrumentation from registration to first success signal
Localization Coverage	20 languages	Release checklist with linguistic QA sign-off per market
Release Predictability	90% on-time launches	PMO dashboard tracking scope freeze versus GA commitments

OPERATING PRINCIPLES

- Design with farmers first: validate every feature with live pilot cohorts before general release.
- Default to measurable value: attach KPIs and telemetry to 100% of roadmap initiatives.
- Ship safely: enforce automated regression suites and blue/green deployments for all major launches.
- Communicate transparently: publish monthly stakeholder briefs covering progress, risks, and mitigations.
- Localize responsibly: prioritize accessibility, offline usability, and cultural context in each market rollout.

PRODUCT PILLARS

Foundational Themes Driving the Roadmap

CORE PILLARS

INTELLIGENCE & INSIGHTS

AI disease diagnostics, predictive analytics, weather-informed crop planning, and anomaly detection systems delivering actionable intelligence in under 30 seconds per request.

COMMERCE & CAPITAL

Trustworthy marketplace, digital contracts, logistics orchestration, and embedded finance services enabling farmers to trade, finance, and insure crops transparently.

COMMUNITY & ADVISORY

Expert consultations, moderated communities, localized learning hubs, and certification pipelines ensuring human support complements automation.

PLATFORM RESILIENCE

Scalable infrastructure, edge-ready offline modes, multilingual UX, and enterprise-grade governance enabling expansion without compromising reliability.

2026 EPIC ALIGNMENT

Pillar	Primary Epic	Outcome	Owner
Intelligence & Insights	AI Model 3.0	95→98% diagnostic accuracy	CTO Office
Commerce & Capital	SmartMarket Pro	\$100M GMV run rate	Marketplace GM
Community & Advisory	AgriMentor Network	24/7 advisor coverage	VP Product
Platform Resilience	Project Atlas	5-country expansion	COO

PRIMARY USER JOURNEYS

FARMER GROWTH LOOP

Registration → AI diagnosis → Advisory chat → Marketplace listing. Each stage has tailored nudges, offline fallback, and multilingual support ensuring farmers progress from insight to monetization within a single workflow.

BUYER ASSURANCE FLOW

Verified buyer onboarding → Smart contract generation → Logistics orchestration → Escrow settlement. Provides full traceability, dispute management, and compliance artifacts for institutional purchasers.

OFFICER PRODUCTIVITY PATH

Field officer taskboard → Geo-tagged assignments → Knowledge base recommendations → Performance analytics. Aligns extension workers with regional programs while surfacing cross-farm insights.

PARTNER INTEGRATION TRACK

API provisioning → Sandbox certification → Production monitoring. Enables insurers, lenders, and input suppliers to embed services safely with shared observability and governance.

CUSTOMER PROGRAMS

Segment Strategies & Engagement Motions

TARGET SEGMENTS

PROGRESSIVE SMALLHOLDERS 5-20 acre farmers adopting hybrid seeds and irrigation. Focus on AI diagnostics, agronomy playbooks, and bundled financing to accelerate yield improvement.	COMMERCIAL COOPERATIVES Regional co-ops managing procurement for 1,000+ farmers. Require enterprise dashboards, compliance exports, and role-based access to monitor field programs.
INSTITUTIONAL BUYERS Food processors and exporters seeking traceability, stable supply, and credit-scored suppliers. Marketplace SLAs and logistics APIs address their audit needs.	AGRI OFFICERS & ADVISORS Government and NGO extension officers using SmartChashi to supervise programs, triage farmer tickets, and capture field intelligence for policy teams.

ENGAGEMENT MOTIONS

Program	Description	Primary KPI	Owner
Field Champion Network	Local lead farmers host demo plots and drive referrals using incentive wallets.	20% monthly referral-led signups	Growth Marketing
Enterprise Onboarding Pods	Dedicated cross-functional squads implement co-ops within 45 days with custom workflows.	Implementation CSAT ≥ 4.5/5	Customer Success
Buyer Assurance Desk	24/7 white-glove desk for institutional buyers delivering compliance packs and dispute resolution.	Dispute resolution < 48 hours	Marketplace Ops
Advisor Enablement Lab	Continuous training, certification, and performance coaching for agronomy experts.	Advisor productivity +30%	People Operations

CUSTOMER EVIDENCE

87% of surveyed farmers reported tangible income gains within two harvest cycles after adopting SmartChashi workflows. Enterprise partners cite a 40% reduction in procurement lead time, while buyers achieved 99% traceability compliance leveraging SmartChashi’s digital audit trail. Feedback loops from these programs directly inform backlog prioritization each quarter.

VOICE OF CUSTOMER THEMES

- Demand for localized video explainers and IVR nudges to complement mobile UX.
- Need for shared dashboards that align farmer, cooperative, and buyer data in one view.
- Expectation of proactive alerts on logistics delays and financing approvals.

- Requests for seamless hand-offs between AI recommendations and human advisors.

2026 ROADMAP

Quarter-by-Quarter Release Plan

QUARTERLY MILESTONES

Q1 2026 • Precision Foundation

Release AI Model 3.0 with multi-crop coverage. Launch multilingual Knowledge Hub (8 new languages). Finalize blockchain traceability pilot with 5 cooperatives.

Q2 2026 • Market Expansion

Deploy SmartMarket Pro with logistics APIs. Roll out advisor availability SLA dashboards. Launch country operations in Vietnam, Kenya, and Peru.

Q3 2026 • Intelligence Automation

Introduce satellite-augmented scouting, autonomous alerting, and premium analytics subscriptions. Integrate IoT edge kits for offline diagnostics.

Q4 2026 • Ecosystem Scale

Launch API marketplace, embedded insurance products, and SmartChashi Partner Cloud supporting third-party innovations with revenue sharing.

RELEASE CALENDAR

Month	Release	Owner	Key KPI
January	AI Model 3.0 Beta	CTO	95% precision on 120 crops
March	Knowledge Hub 2.0	VP Product	30% higher content engagement
May	SmartMarket Pro	Marketplace GM	\$50M quarterly GMV
July	Advisor SLA Portal	COO	90% response < 5 mins
September	Satellite Insights	Data Science Lead	30% yield forecast accuracy gain
November	API Marketplace	Platform Director	25 partners onboarded

QUARTERLY DELIVERABLES

Quarter	Capability Bundle	Key Features	Exit Criteria
Q1	Precision Intelligence Pack	AI Model 3.0, agronomy guardrails, language expansion, traceability pilots.	Accuracy ≥ 95%, 3 regulatory sign-offs.
Q2	Commerce Acceleration Pack	SmartMarket Pro, logistics APIs, advisor SLA dashboards, country launch kits.	\$120M GMV run rate, 90% SLA adherence.
Q3	Automation & Analytics Pack	Satellite scouting, autonomous alerts, premium analytics, IoT edge kits.	30% yield prediction lift, 50 pilot IoT hubs.
Q4	Ecosystem Scale Pack	API marketplace, embedded insurance, partner cloud monetization rails.	25 certified partners, \$2M partner ARR.

FEATURE STREAMS

Detailed Epic Breakdown

EPIC BREAKDOWN

EPIC 1 • AI MODEL 3.0 - Expand labeled dataset to 6M images - Launch self-verification feedback loop - Edge inference optimization for low-power devices	EPIC 2 • SMARTMARKET PRO - Dynamic pricing engine + buyer scoring - Integrated logistics bidding and tracking - Escrow services with milestone-based releases
EPIC 3 • ADVISOR NETWORK - Real-time availability scheduling - AI-assisted response drafting - Performance analytics and certification flows	EPIC 4 • PLATFORM ATLAS - Country configuration templates - Compliance and localization framework - Multi-region observability dashboards

DEPENDENCY MATRIX

Epic	Critical Dependency	Owner	Mitigation
AI Model 3.0	Data labeling velocity	ML Ops	Vendor contracts + tooling automation
SmartMarket Pro	Payment compliance	Finance	Regional legal review sprints
Advisor Network	Recruitment pipeline	People Ops	Incentive redesign tied to SLAs
Platform Atlas	Edge infrastructure	DevOps	Hybrid cloud agreements + buffer capacity

RELEASE READINESS CHECKLIST

- End-to-end telemetry mapped with dashboards and alert thresholds per epic.
- Localization QA approvals covering UI copy, voice prompts, and support scripts.
- Tiered support runbooks updated with troubleshooting trees and escalation owners.
- Risk register reviewed with mitigation owners and rollback procedures rehearsed.
- Customer communication packs prepared (release notes, training, FAQs, media).

KPIS & GOVERNANCE

Measurement Framework for Roadmap Execution

NORTH-STAR METRICS

ADOPTION

Monthly Active Farmers (MAF) with 70% MoM retention and 40% feature adoption within 30 days post-release.

VALUE REALIZATION

Reduction in reported crop loss per farming season, targeting 25% decrease year-over-year among premium subscribers.

REVENUE EFFICIENCY

ARPU growth of 35% annually while retaining CAC below \$15 and keeping payback period under 4 months.

GOVERNANCE CADENCE

- Quarterly Roadmap Reviews chaired by CEO and CTO validating scope, budget, and interlocks.
- Monthly Release Readiness Boards verifying QA sign-off, localization, compliance, and support readiness.
- Weekly Program Syncs across engineering, product, design, data, and operations for dependency management.
- Post-release reviews within 10 business days measuring KPI impact, adoption funnels, and remediation plans.

RISK MANAGEMENT

Risk	Probability	Impact	Response Plan
Regulatory Delays	Medium	High	Local legal partners + parallel compliance tracks
Data Quality	High	Medium	Human-in-loop validation + automated anomaly alerts
Infrastructure Outage	Low	High	Multi-cloud failover, chaos testing, observability SLAs
Talent Bandwidth	Medium	Medium	Flexible staffing pools, contractor bench, succession plans

DATA SOURCES & REPORTING

UNIFIED TELEMETRY PLATFORM

Event stream (Kafka) feeding Snowflake warehouse with Looker dashboards. Provides live adoption funnels, anomaly detection, and auto-tagged incident timelines.

QUALITATIVE INSIGHT ENGINE

In-app surveys, support transcripts, and advisor notes piped into NLP classifiers that surface sentiment, intent, and feature requests weekly.

STAKEHOLDER REPORTING CADENCE

Audience	Artifact	Frequency	Owner
Executive Leadership	Roadmap health dashboard + risk brief	Monthly	Chief of Staff
Investors & Board	Quarterly business review package	Quarterly	CEO & CFO

Product & Engineering	Sprint review, release retrospectives	Bi-weekly	PMO
Customers & Partners	Release notes, enablement webinars	Each launch	Customer Success

TECHNOLOGY & INFRASTRUCTURE

Architecture, Security, and Scalability

ARCHITECTURE LAYERS

EXPERIENCE LAYER

Progressive web app, Android, IVR, and WhatsApp interfaces served via CDN with offline caches, ensuring sub-2s interactions even on 3G networks.

INTELLIGENCE LAYER

Computer vision microservices, weather APIs, and rule engines orchestrated with Kubernetes. Real-time scoring handled via GPU-backed inference pods.

PLATFORM LAYER

Event-driven architecture (Kafka), multi-tenant PostgreSQL clusters, and data lakehouse pipelines powering analytics, billing, and integrations.

SECURITY & COMPLIANCE

- End-to-end encryption (TLS 1.3) with hardware security modules managing keys and secrets.
- Role-based access control aligned to SOC 2 Type II controls and ISO 27001 annex mappings.
- Data residency controls and anonymization pipelines meeting GDPR, PDPA, and local agri-data mandates.
- Quarterly penetration tests plus continuous vulnerability scanning integrated with CI/CD.
- Comprehensive audit logging streamed to SIEM with 13-month retention.

SCALABILITY PLAN

Year	Infrastructure Milestone	Capacity Target	Notes
2026	Multi-region active-active clusters	5M API calls/hour	Traffic split across APAC + Africa zones
2027	Edge inference + IoT gateway rollout	50K edge nodes	Dedicated device management and OTA updates
2028	Data mesh for partner ecosystem	25 external data domains	Federated governance with policy-as-code

RESOURCE PLAN & BUDGET

Headcount, Investment, and Enablement

HEADCOUNT PLAN

Function	Current HC	2026 Exit HC	Key Hiring Focus	Leader
Engineering	38	70	AI, mobile, platform reliability squads	CTO
Product & Design	14	26	Regional PMs, UX research, service design	VP Product
Data & AI	9	20	ML ops, data scientists, agronomy analysts	Chief Data Officer
Go-To-Market	25	45	Enterprise success pods, marketplace ops	COO
Customer Support & Advisors	40	70	24/7 multilingual coverage, compliance	Chief Customer Officer

BUDGET ALLOCATION (FY26)

Workstream	Budget	% of Total	Primary Deliverables
Product & Engineering	\$6.5M	45%	AI upgrades, platform reliability, mobile overhaul
Market Expansion	\$3.2M	22%	Country launches, localization, regulatory filings
Customer Programs	\$2.1M	15%	Advisor network, enablement, field champion incentives
Data & Infrastructure	\$1.8M	13%	Telemetry stack, data governance, security tooling
Corporate & Compliance	\$0.9M	5%	Legal, audit, working capital reserves

ENABLEMENT MILESTONES

- Launch SmartChashi Academy with modular onboarding for every role by Q2.
- Implement skills matrix and competency tracking across all squads by Q3.
- Deploy knowledge base + AI copilots for support teams, targeting 40% faster resolution.
- Establish partner certification lab ensuring integrations meet quality and security benchmarks.

2027-2028 OUTLOOK

Scaling the Platform Beyond 2026

STRATEGIC THEMES

- Autonomous agronomy assistant with conversational interfaces supporting 25 languages.
- Carbon intelligence marketplace enabling farmers to monetize sustainable practices.
- Embedded micro-insurance products tailored by crop, region, and risk profile with real-time underwriting.
- Strategic partnership ecosystem integrating equipment OEMs, seed manufacturers, and financial institutions.
- Global command center for predictive risk management powered by satellite, drone, and IoT telemetry.

MILESTONE TARGETS

Year	Product Milestone	Operational Goal	Revenue Impact
2027	Global Advisor Grid	15-country presence	\$25M ARR
2027	Autonomous Insights	80% automation coverage	\$35M ARR
2028	Agri Super-App	50 partner solutions	\$60M ARR
2028	Carbon Exchange	10M tons verified	\$75M ARR

EXECUTION COMMITMENT

Every initiative in this roadmap is tied to clear ownership, measurable outcomes, and disciplined delivery practices. SmartChashi remains committed to transparent communication with stakeholders and adaptive planning grounded in data.

CONTACT

Product Leadership • SmartChashi

SMARTCHASHI

Product Strategy Office

Email: rafiuzzaman.bluedot@gmail.com

Schedule an executive roadmap review, obtain detailed release notes, or request stakeholder briefings by contacting the Product Strategy Office. Custom regional plans and integration timelines are available upon request.

© 2026 SmartChashi. Proprietary and confidential.

